Migration Project Timeline

Planning
- Current State Analysis
- Technical Architecture
- Resource Planning
- Risk Assessment

Infrastructure
- Dev Environment Setup
- FastAPI Server Setup
- React Framework Setup
- CI/CD Pipeline

Development
- Workflow Builder Component
- Dashboard Components
- Analytics Module
- Messaging Interface

Integration
- Streamlit Integration
- API Connections
- WebSocket Setup
- State Management

Testing
- Unit Testing
- Integration Testing
- UAT
- Production Deploy

Timeline axis: 2024-01-23, 2024-01-25, 2024-01-27, 2024-01-29, 2024-01-31, 2024-02-02, 2024-02-03, 2024-02-05, 2024-02-07, 2024-02-09, 2024-02-11, 2024-02-13, 2024-02-15, 2024-02-17, 2024-02-19